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CONTACTS

Logan Daniels

logan.daniels@snoco.org
Project Contact:Snohomish County Parks DeptPrimary Sponsor:

Kay Akerlund

kakerlund@co.snohomish.wa.us
Alt Project Contact:Lead Entity: WRIA 8 LE (King County)

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 02/26/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $250,000.00 $250,000.00(0%) (85%) (85%)

Salmon State Projects: $250,000.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $45,000.00 $45,000.00 $45,000.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$295,000.00 $295,000.00 $295,000.00

$0.00 

$250,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes There was a delay in the RFQ process due to staff 

shortages that required resources on other projects 

with grant funding with tighter timelines; those 

shortages have been addressed and the RFQ went 

out in early April but this delay affects the first two 

milestone target dates along with the Cultural 

Resources Completion Target Date proposed for the 

project but there is adequate time in the schedule to 

get back on schedule and we see no isues with 

Preliminary Design to RCO Dec 2017.

2 of 4 Describe the work accomplished during this reporting 

period.

We have selected the Cultural Resources, 

Geotechnical, and Railroad Consultants; and will 

select the team including the Landscape Architect, 

Biologist, Surveyor, Civil Engineer prior to end of the 

month; submitted preliminary railroad bridge designs 

to BNSF

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. Consultant contracts executed; most of the 

investigative work (survey, geotechnical, hydrologic, 

critical areas delineation, cultural resources) will be 

completed with design initiated; comments received 

and responses prepared as warranted and 

submitted to BNSF on preliminary design; continued 

coordination with BNSF
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

RFP Complete/Consultant Hired 04/30/2016 X 07/08/2016 RFQ advertise in April, 

consultants selected for 

RR/Geotechnical/ Cultural 

Resource; interviews this 

week for 

Biologist/Surveyor/Landscap

e Arch/Site Civil. Delay 

caused by staff shortages 

and re-prioritization of 

resources which has been 

resolved now.

Data Gathering Started 05/01/2016 X 07/18/2016 Delay caused by consultant 

selection process. Work has 

not commenced on this task

Progress Report Submitted 05/30/2016 X

Annual Project Billing 07/31/2016

Cultural Resources Complete 08/31/2016 Prior to ground 

disturbance (geo-tech)

X 11/01/2016 Potential delay due to 

consultant procurement 

process; consultant has been 

selected waiting for execution 

of contract

Progress Report Submitted 11/30/2016

Progress Report Submitted 05/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 11/30/2017

Preliminary Design to RCO 12/09/2017

Agreement End Date 02/26/2018

Final Report in PRISM 03/31/2018

Final Billing to RCO 03/31/2018
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Shoreline Permit Shoreline Conditional Use and 

Shoreline Substantial Development 

Required

SEPA

Nationwide Permit

Hydraulics Project Approval 

[HPA]

Dredge/Fill Permit [Section 

10/404 or 404]

Clear & Grade Permit

Building Permit Applying for and obtaining all permits 

is outside the scope of this 

agreement. Project proposes 

preliminary design deliverables.

Other Required Permits NPDES Construction Stormwater 

Permt - Ecology

Water Quality Certification 

[Section 401]

Cultural Assessment [Section 

106]

Endangered Species Act 

Compliance [ESA]

Other Required Permits Flood Hazard Permit - County

Other Required Permits BNSF R/W Permit
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